CALIFORNIA :
High-Speed Roi!\Al uthority CHANGE ORDER (CO) CO No.:00084

TITLE: Top of Rail Survey - UPRR DATE: 04/06/2016

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Compensate the Contractor for performing engineering surveying the top of each Union Pacific Raiiroad (UPRR) rail on

every mainline track. Locations of said survey shall be performed 1,000 lineal feet from each side of the proposed Ashian
Ave. and Clinton Ave. grade separations within the State Route (SR) 99 Realignment Project.

EXTRA WORK @ AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of four thousand eight hundred sixty six dollars and
twenty two cents ($4,866.22). This lump sum constitutes full and complete compensation for providing all labor, material,
equipment, tools and incidentals, including all markups by reasocn of this change.

JIME ADJUSTMENT:

There will be no time adjustment by reason of this change order since the work involved does not affect the controlling
operation(s).

Desotiption

00001 Top of Rail Survey - UPRR . $4.866.22  §$4,86622 0

Total: $4,866.22 0

Contractor Califomia High Speed Rail Authority

A ta by ed by Recommended by Approved by
j{’m WU
Initials Acknowledging Page 1 of 2




@ CALIFORNIA CHANGE ORDER (CO) CO No.:00084

High-Speed Rail Authorily

TITLE: Top of Rail Survey - UPRR DATE: 04/06/2016

PROJECT:  Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of Califomia, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Qrder is falsely
represented.

The Confractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's ciaim is faisely represented.

Subcontractor's Sworn Certification(s):

Aftached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Tutor PerinifZachry/Parsons, a Joint Venture

Acceptance by 7
Si Date

Jim Laing - Project Manager/Director LF l q/l 167

California High-Speed Rail Authority
Submitted by
Sigraty Date

John C. Lee - D-B Oversight Manager 5 4 Y 2& /‘é
Recgmmended by

-;/&ﬁature Date

Approval by
Signature

Date
%% 2 a/a l’ = Hugo Mejia - Design & Construction Manager % /ZD // A

Contractor California High Speed Rait Authority
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